

355 East Central Street Franklin, Massachusetts 02038-1352



Phone: (508) 520-4949 www.franklinma.gov

## Memorandum

August 18, 2023

To: Police Station Building Committee From: Mike D'Angelo, Facilities Director

Re: Police Station Building Committee Steps

\_\_\_\_\_\_

All steps are based on Chapter 149 vertical construction statute.

## 1) Hire an OPM (Owner Project Manager)

- Put out an RFP inviting firms to submit non price proposals
- Walkthrough for prospective firms
- Evaluate proposals and short list
- Interviews for 3 firms
- Price negotiation with TA
- Contract signing

#### 2) Hire an Architect

- Put out an RFP inviting firms to submit non price proposals
- Walkthrough for prospective firms
- Evaluate proposals and short list
- Interviews for 3 firms
- Price negotiation with TA
- Contract signing

## 3) Schematic Design (Conceptual design)

- Develop program
- Site Selection
- Purchase if needed
- Complete schematic design and rough budget estimates
- Frequent Building committee meetings
- (At every step of design Architect and OPM provide committee estimates)

# 4) Design Development (Refine Design)

- Engineers: Mechanical, electrical, plumbing, structural, civil start to develop their rough designs based on architect preliminary design
- Frequent building committee meetings
- Much more detailed estimates

## 5) Construction Documents

- Phase takes several months fleshing out and putting together actual bidding documents and specifications. Frequent review of documents by OPM and Facilities staff.
- Regular Building committee meetings
- Final pre bid estimates take place

## 6) Bidding

- Subcontractors and General contractor prequalification
- Advertising in Central Register
- Receive subcontractor bids and issue to general contractors
- Receive general contractor bids

# 7) Construction

- Prepare contracts
- Receive bonds
- Contract signing
- Preconstruction meeting
- Weekly construction meetings
- Monthly Building Committee meetings